TDRS K/L/GROUND MASTER SCHEDULE

Task Name

Go-Ahead SDR PDR CDR/PRR MOR S|R/PER FOR PSR LRR
1 08 7/08 3/09 2 10 11/10 811 3/12 4/12 6/12
4 / / /) / /12 4/12 6/ sohmELAR

vV VIV V.

Progra m Preliminary Detailed Manufacturing
On-orbit Support
Ph ase Definition Definition And Test

Concept Development Launch/In-orbit Test
Concept Definition
Contract
P/L I T VIBE LRD
2/12 4/12
Space VY V.
LRD
Spacecraft 5/11 V’V V’ Y
SCTV FIST KSC LSP
8/11 3/12 Manifest 6/12
Contract PCA
Bus I&T SCTV FIST LRD LRD
10/11 3/12 10/12 2/13 12/13
TDRS L ol 1&1 V
Spacecraft 10/1 1"' V VV
SIR/PER VIBE KSC LSP
1/12 8/12 Manifest 2/13
RCTS WSTTC 1st SGLT All SGLT’s Comp
GIBR GPDR GDDR 1&T GTPSR PAR  Comp GTPAR
Ground 363 9/08 6/09 5/10 10/10 9/11 12/11 9/12
' WGTAR
Segment ' ' \' ' ' ' ' ' ‘ o/12
80% HW GTRR  GBBF L2 T&T SBTTC 2nd SGLT
8/09 5/10 8/10 PAR 7/11 Comp 3/12
June 2011

Note: Dates per month end June 2011



